

REFINED RENTALS (PTY) LTD

Website Development: Project Pricing Document

Prepared: 20 June 2026

Prepared for
Nomasondo Nyofane

Prepared by
Pitso Pitso
Software Developer

1. About the Business: Refined Rentals (PTY) LTD

Refined Rentals is a premium event equipment rental company based in Lesotho. The business supplies high-quality rental items to clients hosting weddings, corporate galas, outdoor celebrations, private parties, and community events across the country. Their core offering spans four product categories:

- **Heavy-Duty Frame Tents:** Pole-free structures available in multiple sizes, suitable for small intimate gatherings through to large outdoor festivals.
- **Flushable VIP Mobile Toilets:** Self-contained, fully flushable sanitation units with modern amenities, servicing events where permanent facilities are unavailable.
- **Red Carpets:** High-quality entrance carpeting for weddings, corporate events, and VIP arrival experiences.
- **Green Grass Carpets:** Synthetic lush grass carpeting for garden parties, outdoor setups, and decorative ground covering.

The company's tagline is "Covering Every Occasion", and its positioning is firmly in the premium segment of the Lesotho events market. Refined Rentals does not publicly display pricing; all clients are required to submit a quote request, which the business responds to with a tailored proposal. This pricing model reflects the bespoke nature of every event and protects the company's commercial flexibility.

The business is currently run without a dedicated digital presence, relying entirely on word of mouth, phone calls, and Facebook for customer acquisition. The objective of this project is to establish a professional, credible online presence and build an internal system to manage the resulting increase in enquiries efficiently.

2. Scope of Work: What Is Being Built

This project consists of two separate applications, working together as a complete business system:

2.1 Customer-Facing Website (Public)

A modern, single-page website that represents the Refined Rentals brand online. It is designed to attract event planners and the general public, showcase the company's services, and convert visitors into quote requests. The site includes:

- An animated hero section with headline, company statistics, and calls to action
- A services section with four product cards, each linking directly to a quote request
- A real photo gallery using client-supplied images with a lightbox viewer

- An about section covering the company's story and values
- A contact section with all business contact details
- A quote request modal, being a pop-up form that captures the customer's name, phone, email, event type, date, location, services needed, and any additional requests
- Fully responsive design that works on all screen sizes
- No pricing visible anywhere; all enquiries flow through the quote form

2.2 Admin Dashboard (Internal Business Tool)

A private, password-protected web application that only Refined Rentals staff can access. This is the operational backbone of the business's quote management process. It includes:

- Secure login with session persistence (stays logged in on page refresh)
- Overview dashboard showing total requests, new enquiries, requests in review, and quotes sent, plus a list of recent requests and upcoming confirmed events
- Full requests table with the ability to filter by status, search by client name or event, and sort by date
- Individual request detail pages showing all customer and event information
- A structured quote builder where admin fills in line items, quantities, and unit prices for each service requested
- PDF quote generation that produces a branded A4 quote document named after the client and their event (e.g. Palesa_Mokoena-Wedding.pdf)
- Custom request handling: if a customer asks for something outside the standard services, the admin can decide whether to include it in the quote or formally decline it with a written reason, which appears in the PDF
- Multi-channel response system where the admin can send the quote via email or WhatsApp, with the message pre-written and ready to send
- Status management: each request moves through four stages: New, In Review, Quoted, and Closed
- A 7-day quote validity countdown timer, with a prompt at expiry asking whether the client accepted or rejected the quote
- Dark mode and light mode, with the preference saved per device
- Internal notes section for each request, visible only to staff

3. Project Delivery Phases

The full project is structured across eight phases. The first three phases cover work that has already been completed. Phases four through eight cover the remaining work required to take the project to a fully live, production-ready state.

Phase 1: Customer-Facing Website (30 hours) COMPLETE

- Navigation (burger menu, scrollspy, animations): 3h
- Hero Section (two-column layout, CTAs, stats, animations): 5h
- Services Section (4 cards, custom icons, modal trigger): 4h
- About Section (two-column, company story, why-us pillars): 3h
- Gallery (editorial grid, real client photos, lightbox): 4h
- Contact Section (CTA, contact details, image teasers): 2h
- Quote Modal (pre-fill, checkboxes, custom field, disclaimer): 5h
- Footer: 1h
- Design System (typography, palette, animations, responsiveness): 3h

Phase 2: Admin Dashboard (45 hours) COMPLETE

- Design System & Theming (dark/light mode, 40+ tokens): 4h
- Login Page (auth, validation, localStorage persistence): 3h
- Sidebar Navigation (active states, new-request badge): 3h
- Top Bar (sticky, theme toggle, page title): 2h
- Dashboard Overview (stats strip, recent requests, upcoming): 4h
- Requests Table (filter, search, sort, status badges): 4h
- Request Detail (status stepper, notes, countdown timer): 6h
- Quote Builder Modal (line items, custom item decision flow): 6h
- PDF Generation (branded A4 document, jsPDF, named output): 5h
- Response Channels (Email, WhatsApp, message preview): 3h
- Close Request Flow (accept/reject modal, closure note): 2h
- Settings Page: 2h
- Status Badge Component: 1h

Phase 3: Integration & QA (11 hours) COMPLETE

- GitHub Repository Setup: 1h
- Vite Project Scaffolding (two separate apps): 2h
- Image Processing (resize, compress, base64 encode): 1h
- Design Iterations & Refinements: 4h
- Bug Fixing & QA (JSX errors, theme issues, auth persistence): 3h

Phase 4: Backend & Database (Supabase) (15 hours) OUTSTANDING

Currently the admin dashboard uses demo data that resets every time the page refreshes. This phase connects both applications to a real database so that all quote requests and admin actions are saved permanently.

- Database Schema Design (Supabase): 2h
- Customer Form → Supabase (live data submission): 3h
- Admin Dashboard → Supabase (live requests, real-time updates): 4h
- Request Updates → Supabase (status, notes, quote data): 3h
- Supabase Auth (replace hardcoded login, secure routes): 3h

Phase 5: Email & Notifications (6 hours) OUTSTANDING

Currently the email and WhatsApp response buttons open a pre-written message in the admin's app of choice, but no emails are sent automatically. This phase enables actual email delivery.

- Customer Confirmation Email (EmailJS template): 2h
- Admin New Request Notification Email: 1h
- Quote Email from Admin with PDF attachment: 3h

Phase 6: Deployment & Hosting (7 hours) OUTSTANDING

Both applications need to be deployed to live, publicly accessible web addresses. The customer site will be available to the public and the admin dashboard will be restricted to authorised users.

- Domain Registration & DNS Setup: 1h
- Customer Site Deployment (Vercel/Netlify + custom domain): 2h
- Admin Dashboard Deployment (subdomain, env vars): 2h
- Production Testing (end-to-end, all platforms): 2h

Phase 7: Content & Polish (4 hours) OUTSTANDING

- Photography Integration (remaining client photos): 1h
- Final Copy Review & Content Population: 1h
- Mobile QA (Android & iOS browsers): 2h

Phase 8: Post-Launch Support (5 hours) OPTIONAL

A 30-day support window after the site goes live, covering bug fixes, minor content updates, and availability for questions. This phase is optional and can be excluded if the client prefers to manage post-launch changes independently.

- 30-Day Post-Launch Support Retainer: 5h

4. Hourly Rate Reasoning

Three rate options are presented in this document. Each rate reflects a different positioning of the engagement, ranging from relationship-building to specialist pricing. All three rates are below the international freelance market rate for this type of work (which typically ranges from \$40 to \$120 USD per hour), making this project competitive pricing for the Lesotho market.

Rate	Context	Reasoning
M150/hr	Portfolio / early-relationship pricing	Appropriate when building trust with a new client or growing a local portfolio. Ensures quality work is delivered while keeping the project financially accessible for a small business.
M200/hr	Standard mid-market freelance rate	The recommended rate for this engagement. Reflects the bespoke design, custom PDF system, dual-app architecture, and the administrative workflow built specifically for this business.
M250/hr	Senior / specialist rate	Justified by the premium brand positioning, the sophistication of the quote management system, and the fact that all code was written from scratch with no templates or off-the-shelf tools.

Key factors that support a higher rate on this project:

- Everything built is original : no WordPress themes, no templates, no drag-and-drop tools. Every component was written from scratch in React.
- The project includes two separate applications: a public-facing website and a private business management tool : both with bespoke design systems.
- The quote builder, PDF generation, and 7-day validity timer are custom-built features that go well beyond a standard brochure website.
- The design matches the premium market position of the client : Cormorant Garamond typography, restrained luxury aesthetic, and professional photography integration.
- The admin dashboard is a production-grade internal tool, not a simple content management system.

Important note on additional costs:

The following are direct costs billed separately from the development fee and are not included in the hourly totals:

- Domain registration : approximately M200 to M800 per year depending on the registrar and domain extension chosen.
- The Supabase database and Vercel/Netlify hosting services are available on free tiers that cover this project's expected usage, meaning no monthly infrastructure cost is anticipated at launch.

5. Complete Project Pricing

The table below shows the cost of all eight phases at each hourly rate. Phases 1–3 represent work already completed. Phases 4–8 represent outstanding work.

Deliverable / Section	Hours	@ M150/hr	@ M200/hr	@ M250/hr
Phase 1: Customer-Facing Website	30	M 4,500	M 6,000	M 7,500
Phase 2: Admin Dashboard	45	M 6,750	M 9,000	M 11,250
Phase 3: Integration & QA	11	M 1,650	M 2,200	M 2,750
Phase 4: Backend & Database	15	M 2,250	M 3,000	M 3,750
Phase 5: Email & Notifications	6	M 900	M 1,200	M 1,500
Phase 6: Deployment & Hosting	7	M 1,050	M 1,400	M 1,750
Phase 7: Content & Polish	4	M 600	M 800	M 1,000
Phase 8: Post-Launch Support	5	M 750	M 1,000	M 1,250
TOTAL	123	M 18,450	M 24,600	M 30,750

6. Fixed Project Packages

For clients who prefer a single agreed price rather than hourly billing, the following fixed-price packages are offered. These are calculated from the hourly totals above and include a small buffer for scope variation.

Package	@ M150/hr	@ M200/hr	@ M250/hr
Standard Package : All phases excluding post-launch support (118 hours)	M 17,700	M 23,600	M 29,500
Complete Package : All phases including 30-day post-launch support (123 hours)	M 18,450	M 24,600	M 30,750

Prepared and submitted by:

Pitso Pitso

Software Developer

Date: 20 June 2026